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HERE IS A LITTLE ABOUT US...

We are proud to be a WOMAN-OWNED business, fueled by skilled creative disruptors in 
our industry.  We bring unique expertise, organization and unusual points of view to craft 
concepts that are fresh, unexpected and always people centered.  After 8 years (and 35+ 
years of collective expertise) in business, we have realized that an intentionally small 
firm means we can stay efficient, agile and focused on you!  We understand that your 
house should be a reflection of YOU and our team will liberate and push you to think 
differently to create a space that is uniquely yours.  We are passionate about what we 
do and like to have fun along the way.

Thank you for choosing and trusting JDID,

WELCOME KRISHNA FAMILY

Jacqueline Downs



THE DESIGN PROCESS

Change can be scary and stressful.  We constantly strive for better process and experience to 
lessen or eliminate any anxiety you may have.  The reason we created this document was to act 

as a guide as we navigate through this exciting journey.  We realize this is an investment of a 
lifetime and want to take the guesswork out so we can have fun along the way! 

We have broken down each phase of the project to give you a better understanding of what to 
expect and what information we may need from you at each stage.  

 
We bring the guesswork out of creating your dream. 

 

BAR  |  Beautiful Design
  OUR GOAL  |  Bring Joy to the Process
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PROGRAMMING / CLIENT DISCOVERY

PHASE 1

TOTAL MEETINGS: 
Not to exceed 3 meetings

DELIVERABLE: 
- Complete functional program 

document (Questionnaire)
- Budget

The main goal during this phase is to figure out how much space you need now, how 
much you’re likely to need in the future, and how that space should be used, organized, 

and arranged — the “program of requirements.”

During this phase (also referred to as Program of Requirements), your design 
professional will ask you a lot of questions and do a lot of listening – and possibly some 

onsite observations, interviews, and workshops with your organization. 

This phase involves a lot of research on the part of your design professional and a lot of 
participation from you. As you can imagine, it’s vitally important to get this phase right – 
nobody wants to make a big investment in a building only to outgrow it far too soon or 

end up with a lot of wasted, unused space because it’s too big. Your design professional 
will work closely with you to determine your space needs, as well as how they can be 

arranged and used most efficiently. Additionally, your architect will start to look at 
applicable zoning, building code, and other regulatory requirements, and will work with 

you to develop a project schedule that meets your needs.

STEP 1
PROJECT KICK OFF

Review Design Guide (in person) and review project expectations

STEP 2
PROGRAMMING

Functional Program
JDID will need to get some information from you in order to start our 

process.  Please reference Questionnaire.

Responsibility Matrix
This document is intended to identity who is responsible, accountable for 

each item of the project

STEP 3
EXISTING INVENTORY

We realize you may have a lot of important items that you and your family 
have accumulated.  In order to ensure these items aren’t forgotten about 
and possibly highlighted in your new space we will need an inventory of 

items such as Equipment/AV - Furnishings - Fixtures or any items that you 
feel should be accounted for in the design..

Please provide Dimensions & Photos to JDID via Email. 
*In our experience, these items tend to fall thru the cracks or may look out 

of place once the project is completed if not accounted for early on into 
the design process.

STEP 4
VISIONING SESSION

This will be a meeting in order to get on the same page with your aesthetic 
direction.  We will discuss budget and schedule restraints at this time.

Prior to this meeting, JDID will send a Pinterest Link organized by space.  
Please add any images you may have accumulated thus far to these boards.
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SCHEMATIC DESIGN

TOTAL MEETINGS: 
Not to exceed 6 meetings

DELIVERABLE: 
- Permit Set (provided by Architect) 

- Design Direction

NOTE:  Permit typically takes 6 weeks for review

STEP 1
CHARETTE WITH ARCHITECT - BUILDER - DESIGNER

JDID will meet with the Architect and Builder to develop floorplan.  We will 
then start placing furniture in order to appropriately size rooms and 

window placement and identify any key feature walls to be 
elevated/designed.

STEP 2
FLOORPLAN + SITE PLAN REVIEW

This will be the first review of the floorplan on the site plan
We will provide up to 3 floorplan revisions.  We recommend to collect all of 

your comments at one time so that we can make edits as efficiently as 
possible.

NOTE: Floorplan is required to be finalized prior to moving on to the 
Exterior Design.

STEP 3
FLOORPLAN SIGN-OFF

We will ask that you sign off on the floorplan direction to lead us into 
developing the exterior design.

STEP 4
EXTERIOR DESIGN

We will determine the following items;
window placement (size, location), garage, steps, roof line/pitch,  

pool/patio and ceiling heights

In this phase we take your Functional Program and begin the process of translating it 
into an efficient building design.  Schematic design is fairly conceptual in nature, so it 

doesn’t go into much detail yet. 

We will be working hand in hand with your architect + builder to begin to lay out the 
site, the interior spaces, and develop basic exterior designs. 

PHASE

0 2

LAYOUT OPT 1



     SCHEMATIC DESIGN

CHARETTE WITH ARCHITECT - BUILDER - DESIGNER

JDID will meet with the Architect and Builder to develop floorplan.  We will 
then start placing furniture in order to appropriately size rooms and 

window placement and identify any key feature walls to be 
elevated/designed.

FLOORPLAN + SITE PLAN REVIEW

FLOORPLAN SIGN-OFF

We will ask that you sign off on the floorplan direction to lead us into 
developing the exterior design.

EXTERIOR DESIGN

We will determine the following items;
window placement (size, location), garage, steps, roof line/pitch,  

pool/patio and ceiling heights

PHASE

0 2

STEP 1

STEP 2

STEP 3

STEP 4
TOTAL MEETINGS: 

Not to exceed 6 meetings

DELIVERABLE: 
- Permit Set (provided by Architect) 

- Design Direction

In this phase we take your Functional Program and begin the process of translating it 
into an efficient building design.  Schematic design is fairly conceptual in nature, so it 

doesn’t go into much detail yet. 

We will be working hand in hand with your architect + builder to begin to lay out the 
site, the interior spaces, and develop basic exterior designs. 

The overall goal to this phase is get the project far enough along to have the architect 
issue for permit to get the process started.  Your architect will handle the permitting 
process for you, and if the authority has questions, requires additional information, or 

requests changes/corrections to the drawings (all of these scenarios are pretty 
common), your architect will take care of it.  Permit review typically takes 6 weeks.

 |
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This will be the first review of the floorplan on the site plan
We will provide up to 3 floorplan revisions.  We recommend to collect all of 

your comments at one time so that we can make edits as efficiently as 
possible.

NOTE: Floorplan is required to be finalized prior to moving on to the 
Exterior Design.



CHARETTE WITH ARCHITECT - BUILDER - DESIGNER

JDID will meet with the Architect and Builder to develop floorplan.  We will 
then start placing furniture in order to appropriately size rooms and 

window placement and identify any key feature walls to be 
elevated/designed.

FLOORPLAN + SITE PLAN REVIEW

FLOORPLAN SIGN-OFF

We will ask that you sign off on the floorplan direction to lead us into 
developing the exterior design.

EXTERIOR DESIGN

We will determine the following items;
window placement (size, location), garage, steps, roof line/pitch,  

pool/patio and ceiling heights

STEP 1

STEP 2

STEP 3

STEP 4

     SCHEMATIC DESIGN

PHASE

0 2

TOTAL MEETINGS: 
Not to exceed 6 meetings

DELIVERABLE: 
- Permit Set (provided by Architect) 

- Design Direction

In this phase we take your Functional Program and begin the process of translating it 
into an efficient building design.  Schematic design is fairly conceptual in nature, so it 

doesn’t go into much detail yet. 

We will be working hand in hand with your architect + builder to begin to lay out the 
site, the interior spaces, and develop basic exterior designs. 

The overall goal to this phase is get the project far enough along to have the architect 
issue for permit to get the process started.  Permit review typically takes 6 weeks.

 |

LAYOUT OPT 3
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This will be the first review of the floorplan on the site plan
We will provide up to 3 floorplan revisions.  We recommend to collect all of 

your comments at one time so that we can make edits as efficiently as 
possible.

NOTE: Floorplan is required to be finalized prior to moving on to the 
Exterior Design.



      PHASE 02  |   SCHEMATIC DESIGN

TOTAL MEETINGS: 
Not to exceed 6 meetings

DELIVERABLE: 
- Permit Set (provided by Architect) 

- Design Direction

In this phase we take your Functional Program and begin the process of translating it 
into an efficient building design.  Schematic design is fairly conceptual in nature, so it 

doesn’t go into much detail yet. 

We will be working hand in hand with your architect + builder to begin to lay out the 
site, the interior spaces, and develop basic exterior designs. 

The overall goal to this phase is get the project far enough along to have the architect 
issue for permit to get the process started.  Permit review typically takes 6 weeks.

LAYOUT OPT 4
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CHARETTE WITH ARCHITECT - BUILDER - DESIGNER

JDID will meet with the Architect and Builder to develop floorplan.  We will 
then start placing furniture in order to appropriately size rooms and 

window placement and identify any key feature walls to be 
elevated/designed.

FLOORPLAN + SITE PLAN REVIEW

FLOORPLAN SIGN-OFF

We will ask that you sign off on the floorplan direction to lead us into 
developing the exterior design.

EXTERIOR DESIGN

We will determine the following items;
window placement (size, location), garage, steps, roof line/pitch,  

pool/patio and ceiling heights

STEP 1

STEP 2

STEP 3

STEP 4

This will be the first review of the floorplan on the site plan
We will provide up to 3 floorplan revisions.  We recommend to collect all of 

your comments at one time so that we can make edits as efficiently as 
possible.

NOTE: Floorplan is required to be finalized prior to moving on to the 
Exterior Design.
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TOTAL MEETINGS: 
Not to exceed 8 meetings

DELIVERABLE: 
- Interior Design Drawings (85% complete) 

- Furniture Plan
- Interior Elevations

The building’s exterior will be more fully designed (if applicable), interior layouts will be 
completed and room sizes are finalized.

In this phase, your design professional advances the design significantly. The main goal 
of this phase is to define and develop the important aspects of the project. The exterior, 

interior layouts and materials are more fully designed. 
The deliverable in this phase is a much more detailed set of drawings than the 

schematic phase (it looks like they’re done, but they’re not).  An updated cost estimate 
is usually produced by the contractor at the end of this phase..

DESIGN DEVELOPMENT

03
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STEP 1
DESIGN VISION

JDID will present design vision per space and start discussing materiality 
per space.  The goal for this step is determine firm design direction.  This is 

where we will start discussing materiality per space.

STEP 2
SCHEMATIC ELEVATION PRESENTATION

This meeting is where we start to get a little more into the details.  We will be 
sharing schematic interior elevations to include;

Bathroom, Kitchen, Bar Walls, Closet/Pantry
We will discuss the following; heights of cabinets, doors vs. drawers, soffits over 

cabinets, niches, showe benches, crown molding & baseboard height, wall 
paneling, built-in tub vs. freestanding, accent wall lighting, fireplace, window 

mullion details, front door design, stair details & interior door heights

STEP 3
LOOSE-LAY FINISH PRESENTATION

Now some of the fun stuff, finishes!  We will be sharing some initial finish 
selections of Main Flooring, Bathroom and Cabinetry Finishes.  

One revision is included and can be up to two meetings.

STEP 4
APPLIANCES

We will meet you at Ferguson’s/Famous Tate (or similar) to select all 
appliances.  The cabinet maker will need final/signed off appliance listing in 

order to create shop drawings 

STEP 5
PLUMBING 

We will have a separate meeting at Ferguson’s to select all Plumbing 
fixtures and finishes.  We will need to finalize all locations of fixtures at this 

time.

STEP 6
INTERIOR ELEVATION RD. II

This will be a follow up meeting to review Interior Elevations that will 
include all items discussed in Steps 2 thru 5 above.  The elevations will be 

rendered per the finishes selected.  
NOTE:  Our drawings are intended for design intent and coordination 

purposes only.  All final shop drawings by trade superseded our drawings. 

STEP 7
CEILING DESIGN

This meeting we will identify lighting placement, select decorative lighting 
fixtures, equipment locations (ie.-projectors, etc), electrical needs for 

window treatments and discuss diffuser locations and types.  

STEP 8
EXTERIOR MATERIALITY

At this point in the project, we will have a good understanding of all finishes, 
applications.  We would like to pivot to the exterior and select all feature 

materiality such as; stone, pavers, cladding and ceiling materials

STEP 9
BUDGET / PRICING

JDID will be providing all Interior Drawings to the Contractor/Builder 
to start pricing out the job.  This will ensure all selections and design 

concepts approved to this point are in line with the overall budget before 
we go any further with the project..
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CONSTRUCTION DOCUMENTS

TOTAL MEETINGS: 
Not to exceed 4 meetings

DELIVERABLE: 
- Final set of Interior Design Drawings

 for Construction

STEP 1
BUDGET REVIEW

Once we receive all pricing from the Contractor/Builder, JDID will organize it 
in a way where we can review and access if we are on track or if any areas 

need re-selections/design work.

STEP 2
VALUE ENGINEER SESSION (IF APPLICABLE)

If any areas need re-selection or design re-work based on the budget 
review above we will present them at this time.  

If we are on track - this step can be skipped completely.

STEP 3
IT’S ALL IN THE DETAILS

We feel all projects are successful when we dive into the details.  At this 
time we will be getting more into the weeds selecting;

tile grout and tile trim selections and finishes, cabinetry and door hardware 
and so much more.

STEP 4
ELECTRICAL PLANS

As a continuation of the details we will then be honing in on the 
Electrical Details.  Ensure all items are functional for the way you 

utilize each space.  We will be identifying;
Light switch locations, lighting and outlet heights and locations

We will also be finalizing all lighting fixtures and plans to submit to the 
electrician for final review.

This phase takes the design development drawings and specifications and fills in the 
details that will enable a contractor to actually build your project.

All necessary technical information is finalized, and the final set of drawings and 
specifications will include the information that’s required in order to build the project.  

The deliverable in this phase is a complete set of drawings and specifications, referred 
to as the Construction Documents, which will get submitted for permit and given to 

contractors to develop bids/quotes for the work.  

STEP 5
SPECIFICATIONS

At this point in the project we have been able to compile all the 
information needed in order to finalize our drawings and document 

specifications for construction that include;
Comprehensive Interior finish listing, plumbing/appliance specs, equipment 

(fireplace) specs and any other specs specific to your project.
Since we have all selections at this time, we like to hold interior and 

exterior paint selections to this time.

04
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SCHEDULING / BIDING / SOFT-GOODS

TOTAL MEETINGS: 
Not to exceed 2 meetings 

DELIVERABLE: 
- Soft Goods Presentation

- Soft Goods Quotes 

During this phase the contractor will be obtaining bids from subcontractors to do the 
work.  The sub contractors should be reviewing all drawings and submitting any 

questions to you and JDID prior to any work starting.  
JDID will be setting up a bi-weekly meeting with you and the contractor to review any 

questions, milestones, etc.
The contractor will be doing the heavy lifting during this phase which will allow JDID to 

start specifying any soft good items (furniture, art, rugs, etc.) and procuring.

05
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CONSTRUCTION ADMINISTRATION

TOTAL MEETINGS: 
Bi-weekly (20 min) calls

Site Visits: 4

DELIVERABLE: 
XXX

STEP 1
OWNER/CONTRACTOR/DESIGNER CONSTRUCTION UPDATES

JDID will be setting up a brief bi-weekly call (approx. 20 minutes) in order 
give construction updates such as milestones, delays, red flags, etc.

STEP 2
SUBMITTALS

Submittals are drawings provided by the sub-contractor showing exactly 
how they will build what we have designed.  In order to ensure all details 
are accurate, we require that the following subs submit their submittals 

prior to the work starting;
Cabinetry, Doors, Trim (baseboards/wall paneling), millwork (custom items), 

countertop, custom stain samples, flooring, windows

STEP 3
REQUEST FOR INFORMATION

Any changes to the design/construction should be formally submitted to 
you and JDID (from the Contractor) including any cost implications for 

review and approval prior to the work being done.

STEP 5
SITE VISITS

To ensure all work is going according to our planned design, JDID will 
go on site visits at key points in the construction;

Plumbing Inspection, Electrical Rough-ins (pre-dry wall),                 
Tile pre-installation 

During this phase the contractor is still doing the heavy lifting however it is important to 
have someone keeping an eye on things, so that you end up with the space you’re 
expecting. JDID will be going on site at key points along the construction process.

JDID will also work closely with the contractor to answer their questions, verify that the 
materials the contractor is using are correct, issue formal modifications and corrections 
to the Construction Documents, and to solve problems that arise in the field – there are 
always unforeseen issues to resolve; our goal is that we work together to quickly handle 

them so that your project isn’t delayed.  

06

STEP 4
ORDERING OF MATERIALS

The contractor is responsible for purchasing and scheduling all 
materials.  JDID is responsible for the aesthetic however the 

contractor needs to ensure everything is needed for construction.
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FINAL TOUCHES / PHOTOGRAPHY

In this phase JDID will be ordering and scheduling delivery of all JDID curated items 
identified.  This is a very exciting time of the project - by now you will be ready to dive into 
the house.  Once all items have been installed and delivered we will spend a day with the 

photographer to capture all featured areas.  
As a gift to you, we will be providing you with the final photos for you to share as you wish.

JDID has worked 100% on referrals over the years and take pride in that.  We would love for 
you to keep that in mind when friends/family/co-workers are looking for design services.

Once you have moved in and settled, we will be sending a request for a brief (one or two 
sentence) quote that you wouldn’t mind us sharing on our marketing efforts.

07
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ROLES & RESPONSIBILITIES
JDID wears a lot of hats when it comes to design.  Your project has a multitude of trades and we value their role.  To 

ensure each role is working to their best abilities we have identified some roles and responsibilities below.  It is important 
these roles and responsibilities are reviewed and agreed upon with all parties

ARCHITECT

● Permit Drawings/Floorplans
● Exterior Drawings
● Structural Drawings
● Electrical Drawings
● Civil Drawings

CONTRACTOR

● Budgeting / Pricing
● Construction
● Subcontractor Communication

(submittals, RFIs)
● Ordering of Materials
● Installation of all non-owner items 

(including decorative lighting)
● Means and Methods of Installation
● Scheduling of all materials + items

JDID

● Exterior Design Consulting 
(finishes/design direction)

● Interior Finish Selections
● Millwork/Cabinetry Design
● Lighting/Electrical Placement Direction
● Appliance/Plumbing Selection
● Pricing/Ordering of Furniture, Decorative 

Lighting
● Installation of window treatments, 

wallcovering, furniture/accessories

OWNER

● Appliance Ordering
● Plumbing Fixture Ordering
● Toilet Accessories
● Move-in
● Audio Visual/Technology

      **We suggest that these items are given to the 
          contractor to ensure all parts and pieces
          necessary are included

**It is important to know who to contact for each item.  In order to keep everyone on the same page, 
Please copy JDID on any design related items.
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DOCUMENTATION MANAGEMENT
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CLIENT PORTAL

There are a lot of pieces to the puzzle.  We want to ensure you have access to the most current 
pieces to your project, so we have created a ‘Client Portal’ that we will be uploading all the 
final/approved components to the project. 

The portal will include the following; 

|  DRAWINGS
    This includes the Permit Set from Architect

|  INTERIOR PRESENTATION/DRAWINGS
    This includes the latest presentations and drawings/renderings from JDID

|  SPECIFICATIONS
    This will house plumbing, appliance, lighting, furniture, finish specifications approved

|  INTERIOR PRESENTATION/DRAWINGS
    This includes the latest presentations and drawings/renderings from JDID

|  QUOTES / PURCHASE ORDERS
    This includes all JDID quotes to date

|  LEGAL
    This includes JDID Contract, Terms and Agreement, Project Proposal
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COMMUNICATION
SLACK |  EMAIL  |  TEXT

What is Slack?
Slack is a downloadable application that allows you to have access 
to our entire team.  
It is an organized way to work and communicate.  It is typically 
faster than email and easy to access vs. shuffling thru tabs

Why not text?
Text is limiting in that it is typically done with one person at at time, 
therefore not accessible to everyone on the team working.  We have 
found over the years, that texting as a form of communication 
between clients can create holes in the process.  Texting is hard to 
access at a later date for reference or recalling information, photos, 
etc.

When should I email vs. use Slack?
If you have a substantial information to communicate, please send 
thru email.  Additionally, if you have communication with your 
builder/contractor, architect, or similar related to design - please 
copy JDID on those emails to ensure things don’t fall thru the 
cracks! 



ACCESSIBILITY
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BUSINESS HOURS

Our Business Hours are:  Monday - Friday, 9:00 - 4:00
We are closed all holidays including; Spring, Summer and Holiday Breaks (dates vary per year)
*JDID will communicate any vacation time five (5) days in advance

In order to help keep us efficient, we prefer meetings be scheduled; 
Tuesday, Thursday and Friday mornings.  

Family is important to us and we ensure the time we spend at work is as efficient as possible.  To 
ensure items do not get lost we prefer communication (phone calls and text messages) be done 
during business hours.  Communication (aside from emails) necessary outside of business hours 
will result in 1.5 times the current hourly rate.  

MEETINGS

In order to help keep us efficient, we prefer meetings be scheduled; 
Tuesday, Thursday and Friday mornings.  

Location?

RESPONSE TIME

JDID pride ourselves in being prompt and efficient however in order to follow our process, please 
allow 24 hours for responses.  We will certainly try our best to respond as quickly as possible 
however we may need time to research or reach out to another source for the correct answer to 
your question. 



JDID COLLECTIVE
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Luxury is something you can't find everywhere.  It's distinct. It's interesting. It's memorable.  Luxury is about far more than expensive price tags and 
flashy couture.  In fact, true luxury has little to do with the cost and everything to do with the quality and experience. 

Our purpose is to bring soul and purpose to the design community by vetting a collective resource that combines a sustainability story, artisan 
passion, and a unique aesthetic with unparalleled quality.  We are constantly seeking artisans who produce interior furnishings that speak the JDID 

design language.  With a deliberate vetting process, The JD Collective is an intentionally curated product offering from around the world, 
implementing a story that can be built upon.

Let JDID know how we can help add that special, personal touch for you.

● Sourcing of Items;
● Furniture (interior & exterior), lighting, window treatments, rugs, 

bedding, fabrics, interior doors, accessories
● Design + facilitate Custom Furniture
● Check Availability
● Purchase
● Track
● Receive + Hold at warehouse until installation date
● Inspect for damages, missing components
● Facilitate return + exchanges if damaged
● Build + Assemble
● Schedule deliver + install date + coordinate with property 

management
● Install with white glove service (wipe down + clean + remove tags)

what we do...

 [There is a minimum purchase of $20k total for curated items.]



PAYMENTS / SCHEDULING
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PAYMENTS

JDID invoices semi-monthly (1st & 16th of every month).   This will include all the services 
completed to date.  Our team itemizes out each task therefore a detailed list of tasks can be 
provided upon request.

Forms of Payment include;

|  CHECK
    Physical check;
   Payable to:  Jacqueline Downs Interior Design
   Address:     1646 West Snow Avenue #118  Tampa, FL 33606

|  DIRECT TRANSFER
    We can set up a direct transfer from your bank account and provide routing details if preferred.

**Payment in full is due within 10 days of the invoice date.  Keep in mind that any late payments
   result in a late fee of 5% of the balance. 

SCHEDULING

Our team meets weekly to review scheduling of all projects.  This will include design milestones, 
JDID collective item orders and delivery schedules.  
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+ WHAT IS THE DIFFERENCE BETWEEN MILLWORK AND CABINETRY?

HELPFUL FACTS + TIPS

Millwork is more custom in nature
Cabinetry is standard 

+ WHAT IS THE POINT OF AN INTERIOR ELEVATION?

Millwork is more custom in nature
Cabinetry is standard 

+ WHAT IS THE DIFFERENCE BETWEEN AN ARCHITECT + DESIGNER?

Millwork is more custom in nature
Cabinetry is standard 



JACQUELINE DOWNS
PRINCIPAL 

Jacqueline is a licensed Interior Designer and has 17 years of experience ranging from commercial to 
residential design.  Jacqueline is highly creative and oversees all aspects of design on every project.  She will 
be your main point of contact and will be leading your project.  Jacqueline’s art background has enabled her 
to envision …  She is constantly striving for better and in constant look for the latest and greatest.  Her 
passion is to elevate design in the Tampa Bay area while holding true to clients different styles and bring soul 
to each and every project.

Email: jd@jacquelinedowns.com

EMILY FARRELL
SENIOR INTERIOR DESIGNER

Emily is a licensed Interior Designer and has 17 years of experience primarily in the commercial design 
industry.  Her role at JDID is focused on the technical side - modeling and producing most of the technical 
drawings for the project.  She has a eye for the details and overall vision.  Emily is well organized and brings 
deep knowledge and understanding to allow her to bring consistency to your project from start to finish.  

Email: emily@jacquelinedowns.com

MARCELLA ECKERLE
JUNIOR INTERIOR DESIGNER

Marcella 

Email: marcella@jacquelinedowns.com    
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MEET YOUR TEAM
We are a small boutique firm that allows us to stay agile and XXX.  Collectively we have over 30 years of 

experience in the design industry.  Each team member brings different strengths and role to each project.  We 
divide and conquer to allow for a streamline and efficient process.  We have found consistency and growth in 

honing our piece to the puzzle.

WE ARE CREATIVES + TRUSTED + FUN

mailto:jd@jacquelinedowns.com
mailto:emily@jacquelinedowns.com
mailto:marcella@jacquelinedowns.com


Thank you

Principal Designer | JDID
Executive Creative Director | PRIANO

Lead Curator | JDID Collective

FOR TRUSTING US WITH YOUR INVESTMENT!

Jacqueline Downs

www.jacquelinedowns.com 813.417.5397 Instagram: @j_d_i_d

http://www.jacquelinedowns.com
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QUESTIONNAIRE + FUNCTIONAL PROGRAM

● https://docs.google.com/forms/d/1GJK9PpLLUUylegj_ZtyKgiL-JWp4UBV
bXMt-ptjcI8I/edit

●

RESPONSIBILITY MATRIX

● https://docs.google.com/spreadsheets/d/1BXYPjd6VnNZ0lNzYGVp_J_P11
EihmUWd_Zyu_6RAS8E/edit#gid=0

●
●

https://docs.google.com/forms/d/1GJK9PpLLUUylegj_ZtyKgiL-JWp4UBVbXMt-ptjcI8I/edit
https://docs.google.com/forms/d/1GJK9PpLLUUylegj_ZtyKgiL-JWp4UBVbXMt-ptjcI8I/edit
https://docs.google.com/spreadsheets/d/1BXYPjd6VnNZ0lNzYGVp_J_P11EihmUWd_Zyu_6RAS8E/edit#gid=0
https://docs.google.com/spreadsheets/d/1BXYPjd6VnNZ0lNzYGVp_J_P11EihmUWd_Zyu_6RAS8E/edit#gid=0
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